GCV IFV Program Schedule 5

(as of 25 Oct 10)

VEHICLE

FY 10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21

MS A TD Phase - 24 months MSB EMD Phase — 48 months MS C Production and Deployment Phase

Up to 3KTRs !% Up to 2 KTRs v 1KTR FRPv
Reset TD Contract Award EMD Contract Award *LRIP Contract Award

Firstunit A A Initial

Equipped (FUE) Operational

CDD Matured (HBCT 62 IFVs) Capability
(10C)
(HBCT 62

Preliminary Design Critical Design Critical Design Production Readiness IFVs)

Review (PDR) Review (CDR) Update (CDR-U) Review (PRR)
A A Design updates from Risk Reduction, A
Vehicle Design Fab, BH&T, & PQT, LUT Fabrication / 1&C
Early Prototype (- 1st Full up Prototype 1 Production
Vehicle Vehicle A Vehicle A
Production Qualification Test (PQT) PVT
Subsystem Prototype(s) testing Risk Reduction Testing Phase | Phase Il
LFT&E
Survivability Testing Limited User Test (LUT)

I0T&E

DESIGN e DEVELOP e DOMINATE
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